Weekly Construction Report
Hatchery Creek Design/Build Project

Time Period: September 7-12, 2015 Project No: 1305

Rain Days/Weather Conditions: | Rained ~1.8 inches from Thursday to Friday (Rowena gauge) and it was
too wet to work Thursday - Saturday.

Personnel on-site: EcoGro/Ridgewater: Tom Cutter, Eric Dawalt, Larry Mounce, Brad
Redmon, Randall Starns, Sherri Arthur Trucking-John Arthur.

Stantec: George Athanasakes for Progress Meeting

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 450 excavator,
Komatsu PC 220 long arm excavator, Komatsu PC 160, and Terex TA27
articulated off-road dump truck.

Material deliveries to project ] ~580 tons of 24"+ diameter rock to Site #3.
site:
Work performed the past week: e Site #3/Step Pool Reach ~Sta. 154+000 to 160+50:

o Finished installing shot rock in Tributary Z up to existing
culvert outfall.

o Excavated and installed rock channel in Tributary Z ~50’
upstream of existing culvert inlet.

o Installed step pools from 156+00 to 157+40 with 48” diameter
rock and backfilled upstream and sides with 24"+ diameter

rock.
Erosion & sediment controls « Entire channel at Site #3 has been lined with rock up to at least 4’
installed/maintained: deep on sides of channel.

Work scheduled for next week: & Haul in remaining 48” boulders for steps.

& Install step pools from 154+00 to 156+00.

& Finish building channel from 142+18 to 147+00, including low
water crossing riffle at 143+30. Finish adding rock sills and

spawning gravel.

& Excavate road fill at Tributary Z and install rock in channel.
Work planned for two weeks 1 Finish grading slopes on Site #3.
ahead: »#! Built braided channel from ~Sta. 110+00 to 113+00.
General Comments: » The USACE Nashville District was able to provide no flow from

6:00 a.m. to 12:00 p.m. on Tuesday which enabled Site #3 to be
dry enough to work. They had one generator and a sluice
running Wednesday through Friday to enable step pool
construction.
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Installing 48” diameter rock for steps in step-pool channel. (Picture taken at ~Sta. 157+00
standing on right descending bank).

Completed step pools. (Picture taken looking upstream from Cumberland River).
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Installing shot rock sills adjacent to step pool channel.



